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ESTIMATE RUN 10/01/2004

ESTIMATE SUMMARY 13:45:23

CONTID: C13358 ESTIMATE NO: 0005 PROG 2002

PCN: 13358-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 391:SH 285 TO W. JEWELL AVE PERCENT TIME:

PROJECT NO: STA 391A-001

SH 391:SH 285 TO W. JEWELL AVE

NAME OF ROAD: S. KIPLING PARKWAY

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 10/01/2004 DATE TIME STARTED 04/26/2004

2500 E BRANNAN WAY DATE LET 02/26/2004 DATE WORK BEGAN 04/26/2004

DATE AWARDED 03/01/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/17/2004 DATE ACCEPTED

DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 04/26/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,099,979.23 PARTICIPATING $ $ 39,225.98

AWARD PROJECT AMT: 972,522.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -553.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.86

58.5 TIME ALLOW:

ORIG TIME ALLOW:

58 WORK DAYS

WORK DAYS58

82.52%

192,288.69

39,225.98

39,225.98

38,672.55

$

$

$

$

907,690.54

0.00

907,690.54

0.00

907,690.54

-1,022.07

0.00

906,668.47

0.00

AMOUNT DUE 906,668.47 38,672.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,672.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13358-BID ESTIMATE RUN 10/01/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 5.000 5.000

EACH 0.000 0.00

12.28000 5.000 61.40

202-00090

0010 *REMOVAL OF SIDEWALK 460.300 460.300

SY 0.000 0.00

10.23000 460.300 4,708.87

202-00200

0015 *REMOVAL OF CURB AND GUTTER 713.500 713.500

LF 0.000 0.00

5.12000 713.500 3,653.12

202-00203

0020 REMOVAL OF ASPHALT MAT 0.000 0.000

SY 0.000 0.00

7.16000 0.000 0.00

202-00220

0025 *REMOVAL OF ASPHALT MAT (SPECIAL) 27.000 27.000

SY 0.000 0.00

7.16000 27.000 193.32

202-00226

0030 *REMOVAL OF ASPHALT MAT (PLANING) 91,528.600 91,528.600

SY 0.000 0.00

1.00000 91,528.600 91,528.60

202-00240

0035 *REMOVAL OF GROUND SIGN 15.000 15.000

EACH 0.000 0.00

30.70000 15.000 460.50

202-00810

0040 *REMOVAL OF GUARDRAIL TYPE 3 833.500 758.500

LF 0.000 0.00

2.56000 758.500 1,941.76

202-01130

0045 *REMOVAL OF GUARDRAIL TYPE 4 225.000 0.000

LF 0.000 0.00

5.17000 0.000 0.00

202-01140

0050 *REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

86.99000 1.000 86.99

202-01300

0055 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

614.94000 0.000 0.00

202-04002
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PCN: 13358-BID ESTIMATE RUN 10/01/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN VALVE BOX 8.000 0.000

EACH 0.000 0.00

102.54000 0.000 0.00

202-04005

0065 *ROCK EXCAVATION (SPECIAL) 1,144.000 1,144.000

CY 0.000 0.00

18.93000 1,144.000 21,655.92

203-00440

0070 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

86.99000 0.000 0.00

203-01100

0075 *POTHOLING 10.000 6.000

HOUR 0.000 0.00

153.51000 6.000 921.06

203-01597

0080 *EROSION BALES (WEED FREE) 25.000 15.000

EACH 0.000 0.00

9.21000 15.000 138.15

208-00011

0085 *SILT FENCE 1,489.000 1,489.000

LF 0.000 0.00

1.23000 1,489.000 1,831.47

208-00020

0090 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

153.51000 1.000 153.51

208-00045

0095 *STORM DRAIN INLET PROTECTION 35.000 27.000

EACH 0.000 0.00

71.64000 27.000 1,934.28

208-00050

0100 EROSION CONTROL SUPERVISOR 30.000 24.000

HOUR 0.000 0.00

41.12000 24.000 986.88

208-00205

0105 ADJUST MANHOLE 9.000 9.000

EACH 0.000 0.00

295.96000 9.000 2,663.64

210-04010

0110 ADJUST VALVE BOX 17.000 17.000

EACH 0.000 0.00

158.73000 17.000 2,698.41

210-04050
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PCN: 13358-BID ESTIMATE RUN 10/01/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

65.74000 0.000 0.00

403-00720

0120 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 12,789.340 12,789.340

TON 0.000 0.00

31.00000 12,789.340 396,469.54

403-33871

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 5,319.900 5,319.900

GAL 0.000 0.00

1.26000 5,319.900 6,703.07

411-10255

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 337.500 275.000

LF 0.000 0.00

15.20000 275.000 4,180.00

606-00301

0135 *TRANSITION TYPE 3G 8.000 8.000

EACH 0.000 0.00

690.79000 8.000 5,526.32

606-01370

0140 *TRANSITION TYPE 3H 8.000 8.000

EACH 0.000 0.00

465.64000 8.000 3,725.12

606-01380

0145 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000

EACH 0.000 0.00

1,125.73000 1.000 1,125.73

606-02001

0150 *BRIDGE RAIL TYPE 7 (SPECIAL) 200.000 200.000

LF 0.000 0.00

158.63000 200.000 31,726.00

606-10705

0155 *CONCRETE SIDEWALK (FAST TRACK) 247.000 247.000

SY 0.000 0.00

32.75000 247.000 8,089.25

608-00003

0160 *CURB RAMP (FAST TRACK) 220.000 217.800

SY 0.000 0.00

56.29000 217.800 12,259.96

608-00011

0165 *TRUNCATED DOMES 0.000 0.000

SF 0.000 0.00

9.21000 0.000 0.00

608-00015
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PCN: 13358-BID ESTIMATE RUN 10/01/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 260.000 260.000

LF 0.000 0.00

21.49000 260.000 5,587.40

609-31010

0175 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 48.500 48.500

LF 0.000 0.00

24.56000 48.500 1,191.16

609-31020

0180 *CURB AND GUTTER TYPE 2 (SECTION II-M) (FAST TRACK) 603.000 603.000

LF 0.000 0.00

24.56000 603.000 14,809.68

609-31025

0185 *PULL BOX (SPECIAL) 16.000 16.000

EACH 0.000 0.00

153.51000 16.000 2,456.16

613-07000

0190 *SIGN PANEL (CLASS I) 43.000 43.000

SF 0.000 0.00

15.35000 43.000 660.05

614-00011

0195 *SIGN PANEL (CLASS II) 81.000 81.000

SF 0.000 0.00

17.40000 81.000 1,409.40

614-00012

0200 *SIGN PANEL (CLASS III) 8.000 8.000

SF 0.000 0.00

19.44000 8.000 155.52

614-00013

0205 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 175.000 175.000

LF 0.000 0.00

26.35000 175.000 4,611.25

614-01582

0210 *LOOP DETECTOR (MICRO TYPE) 12.000 12.000

EACH 0.000 0.00

330.56000 12.000 3,966.72

614-72872

0215 *LOOP DETECTOR WIRE 8,200.000 8,200.000

LF 0.000 0.00

2.02000 8,200.000 16,564.00

614-72875

0220 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

5,331.87000 0.900 4,798.68

625-00000
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PCN: 13358-BID ESTIMATE RUN 10/01/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

32,317.69000 1.000 32,317.69

626-00000

0230 PUBLIC INFORMATION SERVICES 1.000 0.900

L S 0.000 0.00

2,558.48000 0.900 2,302.63

626-01000

0235 *THERMOPLASTIC PAVEMENT MARKING 19,392.000 18,459.000

SF 0.000 0.00

1.28000 18,459.000 23,627.52

627-00002

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 156.000

GAL 0.000 0.00

25.58000 156.000 3,990.48

627-00012

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,010.000 1,843.600

SF 0.000 0.00

8.14000 1,843.600 15,006.90

627-01000

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

238.000 238.000

SF 0.000 0.00

15.35000 238.000 3,653.30

627-30325

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

7,688.000 5,458.000

SF 0.000 0.00

6.14000 5,458.000 33,512.12

627-30330

0260 *FLAGGING 1,500.000 1,157.500

HOUR 22.500 437.40

19.44000 1,180.000 22,939.20

630-00000

0265 *UNIFORMED TRAFFIC CONTROL 250.000 207.750

HOUR 0.000 0.00

51.17000 207.750 10,630.57

630-00003

0270 *TRAFFIC CONTROL VEHICLE 1.000 0.900

EACH 0.000 0.00

1,023.40000 0.900 921.06

630-00004

0275 *TRAFFIC CONTROL INSPECTION 40.000 38.000

DAY 2.000 102.34

51.17000 40.000 2,046.80

630-00007
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PCN: 13358-BID ESTIMATE RUN 10/01/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL MANAGEMENT 58.000 50.000

DAY 5.000 1,790.95

358.19000 55.000 19,700.45

630-00012

0285 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

102.35000 0.000 0.00

630-80336

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 5.400

EACH 0.000 0.00

51.17000 5.400 276.32

630-80341

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000 45.900

EACH 0.000 0.00

102.34000 45.900 4,697.41

630-80342

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

51.17000 7.200 368.42

630-80343

0305 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 49.500 36.000

SF 0.000 0.00

20.47000 36.000 736.92

630-80344

0310 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

716.38000 1.800 1,289.48

630-80358

0315 *PORTABLE MESSAGE SIGN PANEL 100.000 46.000

DAY 0.000 0.00

71.64000 46.000 3,295.44

630-80359

0320 *DRUM CHANNELIZING DEVICE 10.000 0.000

EACH 0.000 0.00

30.70000 0.000 0.00

630-80360

0325 *CONCRETE BARRIER (TEMPORARY) 740.000 666.000

LF 0.000 0.00

14.33000 666.000 9,543.78

630-80370

0330 *TRAFFIC CONE 350.000 295.200

EACH 0.000 0.00

8.19000 295.200 2,417.69

630-80380
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PCN: 13358-BID ESTIMATE RUN 10/01/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000

DAY 0.000 0.00

767.54000 0.000 0.00

630-80520

0340 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

3,070.18000 0.000 0.00

630-85010

0345 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0350 F/A ASPHALT PAVEMENT INCENTIVE 15,350.000 0.000

F A 10,454.580 10,454.58

1.00000 10,454.580 10,454.58

700-70012

0355 F/A ON-THE-JOB TRAINEE 5,120.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0360 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0365 F/A QUALITY INCENTIVE PAYMENT 10,983.430 0.000

F A 10,983.430 10,983.43

1.00000 10,983.430 10,983.43

700-70025

0370 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0375 F/A LANDSCAPE RESTORATION 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0380 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0385 F/A MAINTAIN PEDESTRIAN ACCESS 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70120
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PCN: 13358-BID ESTIMATE RUN 10/01/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 REM DELINEATOR REMOVAL OF DELIEATOR 0.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

202-00090

0411 REM DELINEATOR CORRECTION TO CO 2, F/A MCR ADJUSTMENT 0.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

202-00090

0415 DELIN (TY I) DELINEATOR (TYPE I) 65.000 0.000

EACH 65.000 975.00

15.00000 65.000 975.00

612-00001

0420 DELIN (TY II) DELINEATOR (TYPE II) 25.000 0.000

EACH 25.000 412.50

16.50000 25.000 412.50

612-00002

0425 DELIN (TY III) DELINEATOR (TYPE III) 59.000 0.000

EACH 59.000 1,062.00

18.00000 59.000 1,062.00

612-00003

0430 REM DELINEATOR REMOVAL OF DELINEATOR 52.000 0.000

EACH 52.000 312.00

6.00000 52.000 312.00

202-00090

0435 F/A RESET RESET JUNCTION BOXS 1,000.360 0.000

F A 1,000.360 1,000.36

1.00000 1,000.360 1,000.36

700-70090

0440 F/A FILLIG CRACKS 11,695.420 0.000

F A 11,695.420 11,695.42

1.00000 11,695.420 11,695.42

700-70035

CAT 0200 $39,225.98 891,802.36CURRENT AMT 1,084,091.09 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,417.39000 1.000 8,417.39

620-00002

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,959.06000 1.000 6,959.06

620-00012
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PCN: 13358-BID ESTIMATE RUN 10/01/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

511.69000 1.000 511.69

620-00020

CAT 0400 $0.00 15,888.14CURRENT AMT 15,888.14 $$

PROJECT TOTAL 39,225.98 $ 907,690.50CURRENT AMT 1,099,979.23 $$


